

Region 7 Comprehensive Conservation Plan Revision Schedule
Updated September 2006

Refuge	Scoping Begins	Scoping Completed	Draft Completed	Public Comment Completed	Final Completed	Decision
Alaska Peninsula/Becharof NWR	March-98	April-99	February-04	May-04	October-05	February-06
Kodiak NWR	February-99	July-99	October-04	January-05	September-06	October-06
Togiak NWR	May-99	November-00	January-07	March 07	October-07	December-07
Kanuti NWR	November-03	September-04	February-07	May-07	August-07	September-07
Tetlin NWR	November-04	February-05	February-07	May-07	August-07	September-07
Izembek NWR	November-03	October-04	April-07	July-07	December-07	February-08
Kenai NWR	November-03	March-04	April-07	July-07	April-08	May-08
Innoko NWR	September-06	March-07	October-07	January-08	May-08	July-08
Koyukuk/Nowitna NWR	October-07	January-08	July-08	November-08	June-09	September-09
Yukon Delta NWR	October-07	January-09	September-09	January-10	June-10	August-10
Selawik NWR	September-08	December-08	July-09	October-09	March-10	May-10
Yukon Flats NWR	September-09	January-10	October-10	January-11	July-11	September-11
Alaska Maritime NWR	January-09	January-10	October-10	January-11	July-11	September-11
Arctic NWR	September-09	November-10	September-11	January-12	June-12	August-12